

1
2
3
4 BILL NO. S-76-07- **34**


SPECIAL ORDINANCE NO. S- **142-76**

6 AN ORDINANCE approving Change
7 Order No. 3 in connection with
8 Improvement Resolution 5693-1975.


9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
10 FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 3 to L. W. Dailey,
12 Inc. in connection with Stardale Drive Neighborhood Improvement
13 Project, Improvement Resolution 5693-1975, in the amount of
14 \$11,827.30, as set out in the specifications, is hereby in all
15 things ratified, confirmed and approved.

16 SECTION 2. This Ordinance shall be in full force and
17 effect from and after its passage and approval by the Mayor.

18 
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
33
34 APPROVED AS TO FORM
35 AND LEGALITY.


CITY ATTORNEY

Read the first time in full and on motion by mrs , seconded by Salvino, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the day of _____, 1976, at _____ o'clock P.M., E.S.T.

DATE: 7-27-76

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by mrs , seconded by Guigo, and duly adopted, placed on its passage.
PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	<u>0</u>	<u> </u>	<u> </u>	<u> </u>
BURNS	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
HINGA	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
HUNTER	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
MOSES	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
NUCKOLS	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHMIDT, D.	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHMIDT, V.	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
STIER	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
TALARICO	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 8-10-76

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION)

ORDINANCE (RESOLUTION) No. 8-142-76 on the 10th day of August, 1976.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of August, 1976, at the hour of 10:30 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 11th day of August, 1976, at the hour of 3:30 o'clock P. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-76-07-34

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance

Approving Change Order No. 3 in connection with Improvement Resolution

5693-1975

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

Winfield C. Moses Jr.

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

DATE 8-10-76 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 3
 Project No. 10262
 Name of Project Stardale Drive N.P.I.

Resolution No. 5693-1975
 Board Order No. 148-72
 Date 6/29/76

To: L. W. Dailey, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		See Attached Sheets			
Total Decrease				5,188.30	
Total Increase					17,015.60
Net (Decrease) (Increase) Contract Price					11,827.30

The sum of \$ 11,827.30 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>160,286.10</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>175,165.45</u>
New Contract Price Including this Change Order	\$ <u>186,992.75</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James H. Taylor (Chief ~~Struct~~ Engineer) Date July 6, 1976

Accepted by: David M. Howell (Contractor) Date July 9, 1976

Approved by: Howard C. Biggs (City Engineer) Date July 9, 1976

Approved by: Henry P. W. Schenberg (Owner) Date 7/12/76

Edna H. L. Mar

Mr. May G. Scott

Attested by: Nicholas Miller Date 7/12/76

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: Increases are because of the changes made after the contract was issued. Lighting was changed to both sides. Landscaping increase because of an error in original survey. Storm sewer quantities increased because of change from original plans and error in calculating backfill. Excavation increased because of undercuts. Decreases are because of a reduction of plan quantities.
- A. \$3300 for Street Lighting Design Change mandated by Councilman Stier.
- B. Approximately \$3500 for Gravel, Backfill and Excavation as noted above.
- C. Approximately \$7600 for fine grading and seeding due to erroneous cross section data plus a duplication of work along Hessen Casselbetween Sundale and Stardale due to Sewer Contract and the Paving Contract which accounted for approximately \$2500 of the \$7600. This work again mandated by Councilman Stier.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

The changes made were aimed at improving the operation and maintenance cost of this project.



Engineer

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Unit Price	Change in Contract Price	
		Material			Decrease	Increase
1	140 C.Y.	Excavation - Regular		6.00/C.Y.		840.00
2	85 S.Y.	Pavement Removal		3.75/S.Y.		318.75
3	85 S.Y.	Pavement Concrete Plain 7"		11.70/S.Y.		994.50
4	107 S.Y.	Private Drive Pvmnt. 6" Concrete		15.00/S.Y.	1,605.00	
5	616 L.F.	6"x6" Integral Curb Conc.		1.80/L.F.	1,108.80	
6	1 Ton	City Mix A-2 or State "B"		30.00/Ton		30.00
7	2.75 Ton	Hot Asphalt Binder		30.00/Ton		82.50
8	13.35 Ton	Hot Asphalt Base		25.00/Ton		333.75
9	471 S.F.	Sidewalk Concrete 4"		1.50/S.F.	706.50	
10	2 Ea.	4' Private Walk 6" Step		400.00/Ea.	800.00	
11	2761 S.Y.	Fine Grading		1.00/S.Y.		2,761.00
12	2198 S.Y.	Seeding, Inc. Mulch & Fert.		1.25/S.Y.		2,747.50
13	265.5 Ton	Top Soil, 2"		8.00/Ton		2,124.00
14	2 Ea.	Install Alum. Emb. Poles		44.00/Ea.		88.00
15	2 Ea.	Install. T&C Fixtures		16.00/Ea.		32.00
16	1666 L.F.	Install. U.G. #4 2/C Cable		0.35/L.F.		583.10
17	81 L.F.	Install Conduit in Trench		1.10/L.F.		89.10
18	2 Gal.	Polyurethan Form		25.00/Gal.		50.00
19	1 Ea.	Catch Basins Type I		620.00/Ea.	620.00	
20	1 Ea.	Inlet, Type I		320.00/Ea.		320.00
21	39 L.F.	Pipe, Class IV, 12"		11.00/L.F.		429.00
22	10 L.F.	Pipe, Class IV, 18"		18.00/L.F.	180.00	
23	151 Ton	Special Backfill		6.00/Ton		906.00
24	353 Ton	Gravel Backfill of Trenches		5.00/Ton		1,765.00
25	28 L.F.	Pipe for Tapping Downspout		6.00/L.F.	168.00	
26	1552 L.F.	Trenching, 20" Depth		0.70/L.F.		1,086.40
27	2 Ea.	Remove Lamps w/Mast Arms		18.00/Ea.		36.00
28	2 Ea.	Remove Span 2/C Wire		12.00/Ea.		24.00
29	150 L.F.	Conduit Pushed Under Concrete		5.50/L.F.		825.00
30	100 L.F.	Conduit Pushed Under Tree		5.50/L.F.		550.00

TITLE OF ORDINANCE SPECIAL ORDINANCE - Change Order No. 3 on NPI Project 5693-1975

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

D-76-07-34

SYNOPSIS OF ORDINANCE Change Order No. 3 of L. W. Dailey, Inc. in amount of

\$11,827.30 covers additional work deemed necessary for satisfactory completion
of the Stardale NPI Improvement Project.

It includes lighting on both sides of street instead of one - increase in storm
sewer quantities because of error in calculating backfill needs - additional
fine grading and seeding-

EFFECT OF PASSAGE Satisfactory completion of improvement project

EFFECT OF NON-PASSAGE Inability to pay contractor for additional work deemed
necessary for satisfactory completion of project.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Additional project cost of
\$11,827.30

ASSIGNED TO COMMITTEE *Public Works*